COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2003

ESTI MATE SUMVARY 15: 27: 39
CONTI D: C14218 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 14218-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 54.0 DAYS TIVE ALLOW 55 WORK DAYS
FRUI TVALE EAST PERCENT TIME:  98.18 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO STA 0701- 161
FRUI TVALE EAST
NAVE OF ROAD: 70
PRQJECT COUNTI ES: MESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 07/ 31/ 2003 DATE TI ME STARTED 05/12/2003
556 STRUTHERS AVENUE DATE LET 03/ 06/ 2003 DATE WORK BEGAN 05/ 12/ 2003
DATE AWARDED 03/ 10/ 2003 DATE TI ME STOPPED 07/28/2003
DATE CONTRACT EXECUTED  03/31/2003 DATE ACCEPTED 07/28/ 2003
GRAND JUNCTI ON Cco 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 05/ 12/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,479, 581. 89 PARTI Cl PATI NG $ 1,411, 666. 72 $ 307, 553. 07
AWARD PROJECT AM: $ 1, 463, 199. 55 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 95. 41% TOTAL EARNI NGS 1, 411, 666. 72 307, 553. 07
FUNDS AVAI LABLE: $ 67,915.17 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 411, 666. 72 307, 553. 07
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5,184. 26 -1, 415. 65
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 406, 482. 46 306, 137. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
ANMOUNT DUE 1, 406, 482. 46 306, 137. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 306, 137. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14218-BI D ESTI MATE RUNO7/ 31/ 2003
PRQIECT: STA 0701- 161 ESTI MATE NO 0004 15:27: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 154, 897. 000 154, 897. 000
SY 0. 000 0. 00
0. 80000 154, 897. 000 123, 917.60
0010 202-00425 *REMOVAL OF BRI DGE RAI LI NG 800. 000 800. 000
LF 0. 000 0. 00
5. 60000 800. 000 4, 480. 00
0015 202-01000 *REMOVAL OF FENCE 391. 000 391. 000
LF 0. 000 0. 00
2.00000 391. 000 782.00
0020 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 275. 000 1, 275. 000
LF 0. 000 0. 00
2.00000 1, 275. 000 2, 550. 00
0025 203-01500 BLADI NG 19. 500 14.500
HOUR 0. 000 0. 00
90. 00000 14.500 1, 305. 00
0030 203-01597 *POTHOLI NG 5. 000 5. 000
HOUR 0. 000 0. 00
170. 00000 5. 000 850. 00
0035 209- 00600 *DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 697. 000 697. 000
GAL 0. 000 0. 00
0. 65000 697. 000 453. 05
0040 304-07000 AGGREGATE BASE COURSE ( CLASS 7) 2,323.910 746. 600
TON 1,577.310 17,744.74
11. 25000 2,323.910 26, 143. 99
0045 403-34801 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) 18, 000. 620 12,912. 960
TON 5, 087. 660 105, 823. 33
20. 80000 18, 000. 620 374,412.90
0050 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 997. 260 716. 120
TON 281. 140 70, 285. 00
250. 00000 997. 260 249, 315. 00
0055 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2,088. 000 2,088. 000
LF 0. 000 0. 00

13. 40000 2,088. 000 27,979. 20



CONTI D: Cl14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14218-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0004 15: 27: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-01340 *END ANCHORAGE TYPE 3D 8. 000 8. 000
EACH 0. 000 0.00
800. 00000 8. 000 6, 400. 00
0065 606-01370  *TRANSI TI ON TYPE 3G 8. 000 8. 000
EACH 0. 000 0.00
1, 000. 00000 8. 000 8, 000. 00
0070 606-01380  *TRANSI TI ON TYPE 3H 8. 000 8. 000
EACH 0. 000 0.00
600. 00000 8. 000 4, 800. 00
0075 606-02005 *END ANCHORAGE ( FLARED) 8. 000 8. 000
EACH 0. 000 0.00
2, 000. 00000 8. 000 16, 000. 00
0080 606-11010 *BRIDGE RAIL TYPE 10R 805. 000 805. 000
LF 0. 000 0.00
76. 00000 805. 000 61, 180. 00
0085 606-11030 *BRIDGE RAIL TYPE 10M 0. 000 0. 000
LF 0. 000 0.00
84. 00000 0. 000 0. 00
0090 607-00000  *LINE POST 8. 000 8. 000
EACH 0. 000 0.00
13. 00000 8. 000 104. 00
0095 607-00005 *END POST 1. 000 1. 000
EACH 0. 000 0.00
150. 00000 1. 000 150. 00
0100 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 150. 000 150. 000
LF 0. 000 0.00
1. 00000 150. 000 150. 00
0105 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.520
LS 0. 000 0.00
9, 000. 00000 0.520 4, 680. 00
0110 626-00000  *MOBI LI ZATI ON 1. 000 0.792
LS 0. 208 34,112.00
164, 000. 00000 1. 000 164, 000. 00



CONTI D: Cl14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14218-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0004 15: 27: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00005 *EPOXY PAVEMENT MARKI NG 298. 000 0. 000
GAL 0. 000 0.00
44. 00000 0. 000 0. 00
0120 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 693. 000 0. 000
VORD- SYMBOL
( ) SF 693. 000 7,623.00
11. 00000 693. 000 7, 623. 00
0125 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 3, 162. 000 0. 000
XWALK- STOP
( SF 3, 126. 000 24, 070. 20
7. 70000 3, 126. 000 24, 070. 20
0130 630-00000 *FLAGG NG 3, 354. 250 2, 615. 500
HOUR 738. 750 14, 775. 00
20. 00000 3, 354. 250 67, 085. 00
0135 630-00007 *TRAFFI C CONTROL | NSPECTI ON 23. 000 15. 000
DAY 8. 000 440. 00
55. 00000 23. 000 1, 265. 00
0140 630-00012 *TRAFFI C CONTROL NMANAGENENT 52. 000 38. 000
DAY 14. 000 4, 480. 00
320. 00000 52. 000 16, 640. 00
0145 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 26. 000 13. 000
EACH 13. 000 520. 00
40. 00000 26. 000 1, 040. 00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 112. 000 56. 000
EACH 56. 000 2, 240. 00
40. 00000 112. 000 4, 480. 00
0155 630-80356  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 3.000 1. 500
TYPE
) EACH 1. 500 900. 00
600. 00000 3.000 1, 800. 00
0160 630-80359 *PORTABLE MESSAGE S| GN PANEL 54. 000 46. 000
DAY 8. 000 1, 760. 00
220. 00000 54. 000 11, 880. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 80. 000 40. 000
EACH 40. 000 1, 760. 00
44. 00000 80. 000 3, 520. 00



CONTI D: Cl14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14218-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0004 15: 27: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 6. 000 3. 000
EACH 3.000 132. 00
44. 00000 6. 000 264. 00
0175 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 6. 000 3. 000
EACH 3.000 132. 00
44. 00000 6. 000 264. 00
0180 630-80370 CONCRETE BARRI ER ( TEMPORARY) 250. 000 125. 000
LF 125. 000 4,625. 00
37.00000 250. 000 9, 250. 00
0185 630-80380 *TRAFFI C CONE 450. 000 225. 000
EACH 225. 000 1, 800. 00
8. 00000 450. 000 3, 600. 00
0190 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 1. 000
( TEMPORARY)
EACH 1. 000 770. 00
770. 00000 2.000 1, 540. 00
0195 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70021 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 10, 221. 970 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0370 900- 00014  *ADDED | TEM (LUMP SUM/ CMO NO. 3, BRIDGE RAIL 1. 000 1. 000
MODI FI CATI ONS
LS 0. 000 0.00
550. 00000 1. 000 550. 00



CONTI D: C14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14218-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0004 15: 27: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 900-00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT TRUCKS PENALTY -80. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,260,825.11$  293,992.27$ 1, 232,523.94
CAT NOO0201 | NTERSECTI ON
0225 202-00002 *REMOVAL OF STRUCTURE ( SPECI AL) 2. 000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0230 202-00035 *REMOVAL OF PI PE 82. 500 82. 500
LF 0. 000 0.00
34. 00000 82. 500 2, 805. 00
0235 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 760. 000 760. 000
sy 0. 000 0. 00
10. 00000 760. 000 7, 600. 00
0240 202-00200 *REMOVAL OF S| DEWALK 136. 000 136. 000
5% 0. 000 0.00
10. 00000 136. 000 1, 360. 00
0245 202-00203 *REMOVAL OF CURB AND GUTTER 1, 487. 000 1, 487. 000
LF 0. 000 0. 00
6. 00000 1, 487. 000 8, 922. 00
0250 202-00220 REMOVAL OF ASPHALT MAT 751. 000 751. 000
5% 0. 000 0.00
8. 00000 751. 000 6, 008. 00
0255 202-00810 *REMOVAL OF GROUND SI GN 2. 000 1. 000
EACH 0. 000 0. 00
55. 00000 1. 000 55. 00
0260 203-00000  UNCLASSI FI ED EXCAVATI ON 416. 000 416. 000
cy 0. 000 0. 00
43. 00000 416. 000 17, 888. 00
0265 210-04000 *ADJUST STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00



CONTI D C14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14218-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0004 15: 27: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 | NTERSECTI ON

0270 304-01000 AGGREGATE BASE COURSE (CLASS 1) 441.710 441.710
TON 0. 000 0. 00
14. 00000 441.710 6, 183. 94
0275 304- 06000 AGGREGATE BASE COURSE ( CLASS 6) 412. 640 412. 640
TON 0. 000 0.00
14. 50000 412. 640 5, 983. 28
0280 403-34801 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) 420. 330 420. 330
TON 0. 000 0. 00
20. 80000 420. 330 8,742.86
0285 411-03345 ASPHALT CEMENT PERFORVANCE GRADE (PG 76-28) 23. 150 23. 150
TON 0. 000 0.00
250. 00000 23.150 5,787.50
0290 603-01150 *15 I NCH REI NFORCED CONCRETE PI PE 106. 000 106. 000
LF 0. 000 0. 00
82. 00000 106. 000 8,692. 00
0295 603-50008 *8 I NCH PLASTIC PI PE 103. 000 103. 000
LF 0. 000 0.00
85. 00000 103. 000 8, 755. 00
0300 604-19105 *INLET TYPE R L 5 (5 FOOTI) 1.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0305 604-19210 *INLET TYPE R L 10 (10 FOQT) 1. 000 1.000
EACH 0. 000 0.00
4, 400. 00000 1. 000 4, 400. 00
0310 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0315 608- 00000 * CONCRETE  SI DEWALK 163. 000 163. 000
5% 0. 000 0.00
44. 00000 163. 000 7,172.00
0320 608-00010 *CONCRETE CURB RAMWP 61. 000 58. 000
Sy 0. 000 0. 00

46. 00000 58. 000 2,668. 00



CONTI D: Cl14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14218-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0004 15: 27: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 | NTERSECTI ON
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 991. 000 991. 000
LF 0. 000 0.00
14. 20000 991. 000 14, 072. 20
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 548. 000 548. 000
LF 0. 000 0.00
17. 50000 548. 000 9, 590. 00
0335 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 2,879. 000 1, 671. 000
SF 1, 208. 000 9, 301. 60
7. 70000 2, 879. 000 22,168. 30
0340 614-00011  *SI GN PANEL (CLASS I) 60. 000 0. 000
SF 60. 000 792.00
13. 20000 60. 000 792. 00
0345 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 41. 000 0. 000
LF 41. 000 541. 20
13. 20000 41. 000 541. 20
0350 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 43.000 0. 000
LF 43.000 1, 204. 00
28. 00000 43. 000 1, 204. 00
0380 613-00301 *3 | NCH ELECTRI CAL CONDUI T (JACKED) ADDED BY CMD # 2 1, 996. 000 0. 000
LF 0. 000 0.00
19. 75000 0. 000 0. 00
0385 210-04010 ADJ MANHOLE MCR LI NE | TEM #1 5. 000 1. 000
EACH 4.000 1,722.00
430. 50000 5. 000 2,152. 50
CAT 0201  CURRENT AMT $ 203, 156.78 $ 13,560.80$ 163,542.78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0355 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0360 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C14218
PCN: 14218-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0004 15: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0365 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
15, 600. 00 $ 0.00$% 15, 600. 00

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 1,479,581.89$%

307,553.07 $ 1,411, 666. 72



